				Risk Management		
no	Descreption of risk	probapility	impact	Risc strategy and plan
1	Miss under stand of Requirements	Very likely	Extreme	startegy:Avoid by: 1-project should be divided into sprints to make sure we are at the correct way 2-meetings with customer are very important to under stand requirements very well
2	Weak funding from sponser	Moderate	Moderate	startegy:Escalate 1-Assigning the hr team to find another sponser
3	Miss communication between remotly testing team and development team	likely	Extreme	startegy:Escalate by 1-Assigning the hr team to Hire testers beside remotly testing team
4	Development team lack experience	unlikely	Extreme	startegy:Avoid by 1-Interviews should be desighned to find developer that has requirement experience related to our project
5	Marketing is weak	likely	moderate	startegy:Mitigate by 1-Desighn a good marketing plan with marketing team